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FY-69 Quarterly Report No. 1

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM
1. Provide one base spare parts kit for two Precision

Enlargers, PAR 243A.

DISCUSSION

2. During August, all of the photomultiplier tubes were received
from the vendor. The platen assemblies were fabricated and inspection
was completed. The only parts still not complete are the filters;
these are in final inspection and should be available for the kit by
mid-October.

3. All other parts are on hand and ready to be assembled into the
kit.

PLANNED ACTIVITY
4, Complete filters and assemble kit.
5. Deliver complete kit to the customer in October 1968,

Declass Review by NGA.
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